EXHIBIT 300 Ull 006-000400400

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities:

Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-02-28
Date of Last Exhibit 300A Update: 2012-02-28
Date of Last Revision: 2012-02-28

Agency: 006 - Department of Commerce Bureau: 07 - Bureau of the Census
Investment Part Code: 01
Investment Category: 00 - Agency Investments

1. Name of this Investment: Census - Decennial 2010 Systems Design and Integration, and Decennial 2010
Testing and Evaluation

2. Unique Investment Identifier (Ull): 006-000400400

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The 2010 Decennial Census Program consists of three integrated components designed to
take advantage of opportunities for innovations made possible through the expanded use of
technology and major changes in our business processes. This effort has four major goals:
Improve the relevance and timeliness of census long-form data; Reduce operational risk;
Improve the accuracy of census coverage; and contain costs. This investment supports
business processes for census operations including capturing data from self-responding
households and collecting GPS data for every address. These IT systems must be integrated
and work together and are defined by the methodological requirements of the operations
those systems support. The major components of this investment are: Field Data Collection
Automation, which includes Global Positioning System-equipped hand held computers for use
by address canvassers; software applications to deliver and control their assignments,
capture and transmit data, and integrate all systems on the instrument; and personnel,
payroll, and field office control systems. Decennial Response Integration System includes
response capture processing, the core system that will accept and integrate data inputs from
multiple sources, and provides data needed by other systems for census operations, including
follow-up operations, coverage measurement, census evaluations, post-response data
processing systems, and geographic processing. Headquarters Systems is a group of IT
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systems consisting of those that are currently in place to support planning, development, and
testing activities and an integrated set of tasks oriented towards the development of
requirements, acquisition plans, and acquisition for the major infrastructure systems that
support the 2010 Census activities of Census Bureau headquarters divisions. It also includes
investments needed to improve decennial census Capability Maturity Model practices. By FY
2013, most of the major 2010 Census activities will be completed. Remaining activities
include Census Program for Evaluations and Experiments, Count Question Resolution, and
Archiving. Interdependencies exist between the 2010 Census Program and 1) the DADS
investment, DADS processes and disseminates decennial data; 2) the MAF/TIGER
investment, in that it provided the updated address list for the census; and 3) the IT
Infrastructure investment, which provides the everyday systems and programs used at HQ for
oversight and management.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The re-engineered 2010 Decennial Census Program was built on the lessons learned coming
out of Census 2000. It consists of three highly integrated components designed to take
advantage of opportunities for innovations made possible through the expanded use of
technology, and major changes in our business processes. This effort has four major goals:
Improve the relevance and timeliness of census long-form data; Reduce operational risk;
Improve the accuracy of census coverage; and contain costs. Failure to fully fund the
investment will result in the inability to complete the Census Program for Evaluations and
Experiments, which is critical to the early development of the 2020 Census. Further, we would
be unable to comply with mandated archiving requirements.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Delivered state-level population counts for apportionment to the President, Closed local
census offices and paper data capture centers, Processed, tabulated, and disseminated
census data below the state-level for use in redistricting efforts, and Conducted field
components of the Census Coverage Measurement program.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

In CY 2012: Produce coverage estimates. In both CY 2012 and BY 2013: Prepare and
disseminate additional data products, such as county block maps, census tract maps, county
subdivision outline maps, the Census 2010 Summary 2, and the Public Use Microdata
Sample. Deliver evaluations and assessments as scheduled. Conduct the Count Question
Resolution program.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
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specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2008-11-28
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$222.5
$1,940.2
$253.0
$2,415.7
$56.1
$28.6
$84.7

$2,500.4
$281.6
2,770

Table I.C.1 Summary of Funding
PY

2011

$3.1
$106.7
$46.2
$156.0
$0.0
$5.1
$5.1

$161.1
$51.3
468

$0.0

0.00%

$0.0
$5.1
$11.7
$16.8
$2.3
$4.6
$6.9

$23.7
$16.3
132

$-19.4

-44.90%

$0.0
$0.0
$0.0

$2.9
$6.8
$9.7

$9.7
$6.8
54
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
Budget was cut due to FY 2012 Congressional Budget.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected

Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
The FDCA and DRIS contracts require the contractor to use earned value. The remaining Decennial contracts are for maintenance or
level-of-effort work that would not benefit from earned value management. No future acquisitions are planned for this project.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) ((EVDS))

NONE

Cost Variance Cost Variance Total Planned Cost Count of

(M) (%) (M) Activities

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (CEVES)] (MCEVED)] (%)

NONE
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Section C: Operational Data

Metric Description

Unit of Measure

Table 1.C.1 Performance Metrics

Measurement Baseline Target for PY

Condition

FEA Performance
Measurement
Category Mapping

Actual for PY

Target for CY

Reporting
Frequency

Percent, 100% of
available 2010
Census data has
been made available
on the American
Factfinder system

Percent, 100% of all

scheduled 2010 data

products have been
released

Percent, 100% of all
scheduled
evaluations of the
2010 Census were
developed

Date, Census Image

Retrieval Application

(CIRA) system made
operational

Date, Produce
estimates of coverage
for the 2010
Decennial Census

Percent

Percent

Percent

Date

Date

Customer Results - Over target 0.000000 100.000000
Service Accessibility
Process and Activities Over target 0.000000 100.000000
- Productivity
Process and Activities Over target 0.000000 100.000000
- Management and
Innovation
Technology - Under target 0.000000 0.000000
Information and Data
Customer Results - Under target 0.000000 0.000000

Service Quality

100.000000

100.000000

100.000000

0.000000

0.000000

100.000000

100.000000

100.000000

12312011.000000

9302012.000000

Semi-Annual

Monthly

Semi-Annual

Semi-Annual

Semi-Annual
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